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Los Altos Community Center Project
December 2019

Project Summary

The Hillview Community Center located at 97 Hillview Avenue was constructed in the
1940s and 1950s as an elementary school and has served as a community center since
1975. The buildings were originally constructed as wood-frame and steel structures and
have undergone numerous additions, renovations, and upgrades over more than 70 years.
The City proposes to demolish the existing 30,362 square-foot community center which
consists of four main buildings, five smaller ancillary structures, and connecting
breezeways and exterior courtyards. The planned improvements include removal of the
buildings and all existing site improvements, re-designing the site, retaining 71 existing
trees, and constructing a new one-story 24,500 square-foot community center building
occupying a location at the north end of the present community center site. Pedestrian
pathways and crosswalks will be provided throughout the site to connect the parking lots
and existing sidewalks to the new buildings, recreational facilities, and existing buildings
surrounding the site such as the History Museum and Library. The driveway connections to
Hillview Avenue will be realigned, with a total of two driveway connections rather than
the existing four driveway entrances. The site will function more efficiently and provide a
better connection to the existing buildings within the Civic Center.

The construction phase of the project began with bidding and subsequent City Council
approval of the construction contract in July 2019. The project budget approved by City
Council for the entire project is $38,335,400 which includes all soft costs, hard costs and
furniture for the new building. The construction work is being performed by Gonsalves &
Stronck Construction Company, Inc. Demolition of the site began in September 2019 and
the buildings were demolished in October 2019. The project is scheduled to be
completed toward the end of 2020.
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Los Altos Community Center Replacement Project December 2019

December 2019 Activities

Onsite activities in December 2019 included the following:

Completion of existing building foundation and slab removal.

Off-haul of demolition debris and recycling of materials from demolition operation.
Building pad preparation and re-compaction completed.

Footing excavation and rebar installation started at the North end of building.
Under-slab plumbing layout started at North end of building.

Under-slab electrical layout started at North end of building.

Upcoming Activities

During January 2020, Gonsalves & Stronck Construction expects to perform the following

activities:
e Completion of under-slab utilities rough-in.
e Completion of the of the building footings.
e Set reinforcement and pour concrete slabs-on-grade and curbs.
e Start layout and installation of framing.
e Erect structural steel columns and beams at North end of building.
e Complete installation of deep storm drain lines to bioretention areas.
e Start installation of sanitary lines outside of the building footprint.
e Trenching and below-grade conduit installation for main electrical room.
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December 2019 § Construction Photos

Sorting and removing remaining demolition materials

Grading operation in preparation for new building footings

o
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Excavation of bioretention area underway

Grading operation in preparation for new building footings
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P R

Footing rebar and form installation underway

Below-slab conduit installation for utilities underway
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December 2019 § Project Budget — December Status

BUDGET EXECUTIVE SUMMARY

Los Altos Community Center
97 HILLVIEW AVENUE, LOS ALTOS
Project Dashboard - Executive Summary

12/27/19
Ch
Approved ange Invoices .
. L . Orders Current . Remaining Percent
Budget Line Description Project Received
And Budget Forecast To Complete Complete
Budget , Through
Reallocations
AUG 2019 (12/27/19)
Soft Costs 5,535,443 - 5,535,443 3,233,708 2,301,735 58.4%
Construction Hard Costs 31,035,400 - 31,035,400 2,361,434 28,673,966 7.6%
FF&E and Expenses 1,764,557 - 1,764,557 64,826 1,699,731 3.7%
Total Project Costs 38,335,400 - 38,335,400 5,659,967 32,675,432 14.8%
Spent to Date By Category Spent to Date - Total Project
1%
w Soft Costs
B Invoices
Received
Through

® Remaining

Construction Hard Costs
To Complete

. FF&E and Expenses
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BUDGET DETAIL

Los Altos Community Center Replacement Project December 2019

BUDGET SPENDING*
Invoices e
Budget Line Description Vendor Received = LI SCOPE COMMENTS
Complete | To Be Spent
Through
(12/27/19)
SOFT COSTS
PERMITS, FEE & UTILITIES - - -
$-105 Plan Check Fees 3rd Party Plan Check 39,875 36.9% 68,229 [ Plan check fees for building permit 3rd party review of plans
Utility connections for Cal Water, PG&E,
$-125 |  Utility Fees 17,995 9.0% 182,005 Mtelecom/cable, ATT and others as required from
utility companies.
S-145 Title Reports City of Los Altos 400 80.0% 100 @ Title report required for project
ARCHITECT &
200 | Arehitect 2,847,830 228% 592,348 [ Architecture, Engineering, Design, Construction
Noll & Tam (Administration, Meetings
S-245 CEQA Consultant EMC Planning 38,194 100.0% 0 W Initial Study and Mitigated Neg Declaration Budget confirmed by City for Initial Study
OTHER CONSULTANTS - -
$-315 Phase | ESA Ninyo & Moore 3,400 100.0% Phase | sit: and records review
$-340 | Hazardous Material Survey Znapfly 38,835 51.8% 36,165 [ Hezerdous Materials survey and abatement
monitoring with final reporting prior to bldgdemo | Incl Shoup Park add serv at $1729
$-350 Project Nova 240,955 23.8% 772,520
S-380 Biologist Rincon Compliance monitoring of Mitigated Neg Dec reqs Bat/Bird surveys for Mitigated Neg Dec
TESTING & INSPECTION -
S-510 Special Inspections Nova - 74,876 W Soils/special inspection and materials testing
S-580 [ G i Interface 6,224 20.7% 23,776 [l Enhanced C for LEED equivalency
SUBTOTAL 3,233,708 64.6% 1,773,539
Soft Cost C ~10% - 528,196 | Soft Cost Conti for items
SOFT COST TOTAL 3,233,708 8.4% 2,301,735
CONSTRUCTION HARD COSTS
Construction hard cost plusany changesto the Construction hard cost total: G&S contract plusany
contract. Now includes Shoup Park, Soil Analysis, changes to their contract which were transfers from
H-200 [ Construction Gonsalves & Stronck 2,361,434 8.3% 25,983,171 Wy s tizing Pitzel Connectors other budget lines or change orders taken from
Contingency
SUBTOTAL 2,361,434 8.3% 25,983,171
Construction/Owner Contingency 10% 2,690,795 Hard Cost Contingency for unforeseen items Will be reduced each month aschange orders are
approved
CONSTRUCTION HARD COST TOTAL 2,361,434 7.6% 28,673,966
FURNITURE, FIXTURES & EQUIPMENT -
F-130 Interior Furniture 920,000 W Purchase of furniture by City for new building Furniture design by N&T as per above Archtect line
Relocation of staff and renovation of temp facility
F-160 Move / Relocation Jeff Katz Architecture 44,811 22.4% 155,189 W (Shoup Park). Incl design fees from Jeff Katz Transferred $103k to G&S contract for work at Shoup
Architecture Park
IT & A/V EQUIPMENT -
F-200 IT 190,000 | BuildingIT
F-210| Security 113,000 [ Building Security
F-220 AV 170,757 M Building AV
SUBTOTAL 44,811 2.8% 1,548,945.99
FF&E Ce ~8.5% 135,800.00 @ U FF&E contingency items
FF&E TOTAL 44,811 2.6% 1,684,745.99
EXPENSES - -
E-120 Reimbursables 6,856 68.6% 3,144
E-130 Blueprinting/FedEx/Etc. 7,065 70.7% 2,935
E-140 | Travel - - 5,000
E-150 Misc Expenses 6,094 60.9% 3,906
E-160 | Other - -
EXPENSES TOTAL 20,015 57.2% 14,985
Additional Owner Project Contingency - -
Project Totals $5,659,967 14.8% $32,675,433

Total project cost of $38,335,400 approved by City

Council on July 30, 2019.
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Scheduled Scheduled Actual Actual
Item Description Duration Start Finish Start Finish

1 Execute Contract 15 08/03/2019 08/03/2019 08/03/2019 08/19/2019
2 Notice to Proceed 0 08/21/2019 08/21/2019 08/21/2019 08/21/2019
3 Start of Construction 0 09/03/2019 09/03/2019 09/03/2019 09/03/2019
4 Building Abatement 20 09/09/2019 10/02/2019 09/09/2019 10/02/2019
5 Building & Site Demolition 16 10/03/2019 10/25/2019 10/11/2019 11/25/2019
6 Site Preparation and Layout for Building 10 10/25/2019 11/07/2019 12/11/2019 12/20/2019
7 Excavate for Site Utilities: Storm/Bio-ret. 16 10/25/2019 11/18/2019 12/13/2019

8 Excavate for Site Utilities: Sanitary 8 11/08/2019 11/20/2019

9 Footings/Slab: North Portion; New Bldg. 42 11/08/2019 01/14/2020 12/23/2019

10 Footings/Slab: South Portion; New Bldg. 44 11/15/2019 01/28/2020

11 Frame Walls/Roof Structures 43 12/30/2019 03/02/2020

12 Roof Decking and Gables/Flat Roofs 51 01/20/2020 03/30/2020

13 Roofing Shingles/Flat Roof Membrane 68 02/24/2020 05/28/2020

14 Exterior Wall Finishes 78 02/13/2020 06/06/2020

15 Interior Finishes 115 02/13/2020 07/27/2020

16 Library Connector Sitework 45 03/10/2020 04/30/2020

17 Parking Lot Construction/Paving 60 03/25/2020 07/22/2020

18 Exterior Sitework; Landscape/Lights 60 05/19/2020 07/24/2020

19 Concrete Sidewalk & Trellis Systems 54 05/05/2020 07/21/2020

20 Commissioning of Systems 34 06/04/2020 07/22/2020

21 City Inspections 60 07/28/2020 09/08/2020

22 Weather Allowance: 20 days 20 09/09/2020 10/09/2020

23 Punchlist and Prep for Building Final 10 10/09/2020 10/26/2020

24 Final Cleaning 2 10/27/2020 10/29/2020

25 City Final Inspection 10/30/2020 11/08/2020

26 Substantial Completion 10 11/09/2020 11/25/2020

27 Temporary Certificate of Occupancy 5 11/16/2020 11/23/2020

28 Punchlist Backcheck and Confirmation 10 11/12/2020 11/25/2020

29 Furniture Move-in 10 11/30/2020 12/10/2020

30 Final Occupancy 10 12/10/2020 12/20/2020

Contractual completion for the project is 450 days from Start of Construction date. Durations indicated for

each activity are approximate subject to a variety of factors including weather, construction timing, and
phasing of the construction. Updates to schedule dates may be required due to changes in work flow or
delays due to weather.

To date, there have been several schedule modifications due to unforeseen site conditions and inclement

weather. Various schedule mitigation measures are being implemented to recover time (e.g., working overtime

on some weekdays and Saturdays) and no contract extensions have been approved. Construction is currently
anticipated to be completed within the contracted timeframe.
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